FORM DPW-GJA 2/05 STATE OF HAWAII
' Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
RECEIVED

FOR THE MONTH OF ‘OCTOBER 2012 - FEBRUARY 2013’

13 MR -2 P35I

CONTRACTOR:;  Kalai'Buj ders; Ltd
KAUAI DISTRI cWFFrC%_ =
ABDRESS: ) A[‘SSSBB Halau Street N

Date: February 28,2013

Contract No. 58951 . [T

City, State ZIP: .Ll ue; HI96766 S

_ DAGS Job No. 14:36:6359
PROJECT TITLE: Lthue Publ]c L|brary ADA Trans;tlon Plan and; Other Improvements -

CONTRACT FOR INSPECTION BRANCH USE

[ “7 SUBMITTAL REGISTER [ =" COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,431,726.00  |DUE MONTHLY:

[ #'] FROJEGT SCHEDULE - IMITIAL & ONGOING

[#] DALY REPORTS LT PAYROLL AFFIDAVITS

MOMNTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ #1 CONTRAGT NUMBER 1 ~T PROJECT NAME & LOGATION
Total $ 410,403.00 i 1 ALL SIGNATURES
Adjusted Contract Amount 3 1,842 129.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 27.27% $ 390,447.00 13.20% $  54,183.00 $ 444 630.00
Retained REDUCED[ | $ 33,029.00 $ 4,994.00 $ 38,023.00
Amount Subject to Payment 3 357, 418 00 $  49,189.00 $ 406,607.00
Payments to Date $ '.':168 073:00 $° 1580900 $  183,972.00
Payments Now Due $  189,345.00 $ 3320000 |$ 222.635.00

'Remarks

Payment No FINAL{ ] .

1. Computed and Chacked by: .
2, Fcerlify thet the above bill is correct, just, thal payment has not been raceived, and
all payroll affidavils have been submilted, are current, or proper deductive exclusions
é (Q L___Q { /:f (‘g have been made to this request; and at least 80% of our workforce resides in Hawafi,

3 Rsmmmended Fm]ectlnsneciorogEnginasr Date:
KAUAI BU]LDERS LTD.
%' Lg:@h/ﬁ M /,% / / _g Name of Conlractor
4. Recommended: Area Englnest/Architect ta:
LD Hely Py Do efoz/>
5. Approved: Branch Chief ot Distict Engineer® Date: By signature / Tille: Richard i Masda, President " Date

The Public Workg Administrator cedifias that change orders have been issued and the work performed.

< (675 APR-8203

§fte Public Works Administrator Dale!




Department of Accounting and General Services
Division of Public Works

For the Month of: OCTOBER 2012 - FEBRUARY 2013

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 58951
PROJECT TITLE: Lihue Public Library ADA Transition Plan and Othi DAGS Joh No.: 14-36-6359
- Bldg 4465 and Bus Shelters A & B
[m}
u CONTRACT,
9 LICENSE BASIC CONTRACT| COMPL. TO RETN AMOUNT]
O |PRIME CONTRACTOR TRADE NO. AMOUNT]| DATE| % CMB!_.I lﬂ RETAINED
Kauai Builders, Utd, General Contractor ABC-0492 $1,431,726 $390,447] 27.27% 5% $19,522
SUB
CONTRACT
‘ LICENSE BASIC SUB-| COMPL.TO RETN AMOUNT
SUBCONTRACTOR TRADE NO. CONTRACT AMOUNT DATE| % CMPL %| RETAINED
AR Construction Services Roofing BC-27187 $6,000 30 0.00% 5% $0
Diamond Piumbing Go., Inc. Plumbing C-21431 $34,675 $19,903] 57.40% 5% $995
Hawaii Mini-Blind Resliient Flooring C-12074 $48,880 $32,498] 66.49% 5% 51,624
Harvey's Flooring Ceramic Tile C-29190 $7,813 $7.813] 100.01% 5% $390
Kauai Refrigeration Services Adr Conditioning C-180565 $214,672 §$32,951] 15.35% 5% 51,647
KKK Aluminum & Glass Glass & Glazing C-12904 $79,100 0 0.00% 5% 30
Lewis & Mann Drywall, EIFS C-25763 $126,000 $11,470 9.10% 5% $573
Martin Stesl Constructors Reinforcing Steei BC-7337 $19,654 §1,747 B.69% 5% $87
James Nakagawa Painting Painting C-21947 $20,125 30] 0.00% 5% $0
Taufaiofua Masonry Masonry C-20627 $44,800 530,400 67.86% 5% $1,520
Unitek Insufation, LLC Abatermnent C-15299 $16,885 $0| 0.00% 5% $0
Wasa Electrical Services Electrical C-10008 $281,219 $86,282] 30.68% 5% $4,314
Acuiron, LLC Mechanical Insulation C-29675 $38,130 $11100] 29.11% 5% $555
Hawaii Ventilation Systems Buctwork C-31138 $104 679 $36,042] 34.43% 5% $1,802
Alr Balance Hawaii, Inc. Testing & Balancing $6,300 $01 0.00% 5% $0
Totai Retained from Subs $1,048,932 $270,206 513,507

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $33,029]

I certify that the above retentions are correct for this request.,

ChackedNVerified by:

KAUAI BUILDERS, LTD.

Name of Contractor

1y . -‘ tnitiai - Project Inspector or Engineer
6’1 /724&%14/ -z,a/é;v Z /) E

By Signature Date ey

\I

NOTE; -
Columnar tofals shall be equal in dollar value fo that on the
Monihily Estimate Sheet

£€d z- bdi €1

-
o
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DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: QCTOBER 2012 - FEBRUARY 2013

Contract No.: 68851

CONTRACTOR: Kauai Builders, Ltd.
PROJECT TITLE: Lihue Public Library ADA Transition Plan and Other I DAGS Job No.: 14-38-6359
] CHANGE]|
UmJ CRDER
9 ILICENSE CHANGE ORDER] COMPL. TO RETN AMOUNT
O |PRIME CONTRACTOR TRADE NO. AMOUNT] DATE|% CMPL %l RETAINED
Kauai Builders, Lid, General Contractor ABC-0492 $410,403 $54,183] 13.20% 5% $2,709
CHANGE]
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. TO RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT] M_I% CMPL %| RETAINE[_)
Air Balance Hawaii, Inc. Testing & Balancing $3,411 $0}  0.00% 5% $0
Acutron, LLC Meachanical Insulation C-29675 $2é,438 $6,532] 29.11% 5% 5326
Diamond Plumbing Co., inc. Plumbing C-21431 $4,575 $0 0,00% 5% $0
Hawaii Ventilation Systems Ductwork C-31138 $58,073 $14,431] 24.85% 5% $721
Kauai Refrigeration Services Air Conditioning C-18055 $143,431 $12,255 8.54% 5% $612
KKK Aluminum & Glass Glass & Glazing C-12904 $27 468 $0 0.00% 5% $0
Lewis & Mann Drywall, EIFS C-25763 $14,565 $2,518] 17.20% 5% $125
Martin Stesf Constructors Reinforcing Steel BC-7337 54,872 $4,180] 8581% 5% $209
Taufatofua Masonry Masonry C-20627 $898] $672] 75.00% 5% $33
Unitek Insulation, LLGC Abatement C-15299 311,414 $0 0.00% 5% $0
Wasa Electrical Services Electrical C-10008 $18,743 $0 0.00% 5% 30
James Nakagawa Painting Painting C-21947 $2,181 $0 0,00% 5% $0
R & D Technology Mould Remediation C-20383 $5,193 $5,193| 100.00%] 5% $259
Total Retained from Subs $312,066 $45,781 $2,285

| _|CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $4,994|
| certify that the above retentions are correct for this request.
Checked/Verified by:
KAUAI BUILDERS, LTD.
P S

Name of Contractor

4‘:%7 :z/":ﬁ

By Signature

NOTE:

Columnar totals shall be equal in doflar value to that on the

Monthly Estimate Sheet

Dafe

Inifiel - Project Inspector or Enginesr .

G3AI303Yy




STATE OF HAWAIIL

DEPARTMENT OFg ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 5

BILLING MONTH: February-13

Monthly Payment Slip

PROJECT TITLE: LIHUE PUBLIC LIBRARY - ADA TRANSITION PLAN AND OTHER

IMPROVEMENTS

DAGS JOB NO.: 1 4-36-6359

CONTRACT NO.:

CONTRACTOR: KAUAI BUILDERS, LTD -

VENDOR CODE: 7069800

58951

Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 N ]}07—425}*’1 B $28,287.00 52,476.00 $25,811__._99_
0z BO8-413M 8179,221.00  ~ $15,687.00 $163,534.00
Totals: f $207,508.00 J { 7777777 $18,163.00 $189,345.00
Change Order Payment Suffix: 3,4,5,6,7,8,9, 10, 11

Suffix Fund Symbol Amount Earned Retainage Amount Due
04 BO4=4O7M $36,628.00 $3,338.00 $33,290.00
Totals: $36,628.00 1 $3,338.00 $33,290.00
Grand Total: o $244,136.00 l $21,501.b0 $222,635.00

o

Ko

4/ [zov3,

Verified B,

DATE

{This Section for Adminlstrative Services Office Use Only)

Vendor Code 7069800

Cost Code 3A1

\joucher No. _ 40N

vérified By s APR 12 2013




